
TIMELINE

Launch Project 
Project Completion

First Community 
Information 
Sessions

Lodge Planning 
Application 

Q4 2023

Q1 2024

2026

2031

2024- 2026

Technical Studies Ongoing Community Engagement

2028

Begin Construction 

EES and EPBC 
referral

2024
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